Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT_DS-2023-2027-02 | **Branch:** master

Evaluation Window: Last 7 Days (Since 2026-10-08) | **Generated On:** October 15, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
HarshSohlot	1 (25.0%)	+236	-43	193	1 days
Kartev-v	2 (50.0%)	+1,217,180	-300	1,216,880	1 days
Harshit	1 (25.0%)	+294	-146	148	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: HarshSohlot — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	914e69e	sprint 3 : profile screen update	_____ / 10

Student: Kartev-v — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	09cabf4	Remove accidentally added folder	_____ / 10
2026-10-15	a0e24ae	web dashboard design-1	

Student: Harshit — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	29c40b8	Increase CareKart dataset generation to 100000 records	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____